

PROJECT ROADMAP

AI-powered Event Intelligence Platform | 2-Week Sprint

Task	Owner	Status	Date	Notes
WEEK 1 Setup & Launch				
Campaign goals & KPI	Both	Done	Day 1	B2B: event managers / B2C: attendees
Define personas & ICP				
Keyword research (B2B + B2C)	Valeria	Done	Day 1–2	Google KW Planner + SEMrush
GA4 setup: conversion events	Valeria	In Progress		Demo request, sign-up, form_submit
Build Google Ads account structure	Valeria	In Progress		Campaigns, ad groups, budgets
Write ad copy (B2B + B2C RSAs)	Aleks	In Progress		3 headlines + 2 descriptions each
Design banners	Aleks	In Progress		
Set up Make.com automations	Aleks	In Progress		
Launch campaigns		In Progress		
WEEK 2 Optimise & Present				
Week 1 performance review	Both	To Do		
Bid & budget optimisation		To Do		Adjust bids, add negative keywords
A/B test: launch variant B		To Do		CTA copy or landing page hero section
Audience refinement (retargeting)		To Do		Update GA4 audience windows
Final data pull & export		To Do		GA4 + Google Ads export for deck
Build presentation deck	Both	To Do		Strategy, results, learnings, next steps
Final presentation	Both	To Do	Day 14	results walkthrough

STATUS:

Done

In Progress

To Do

Comments

~~what issue it solves?~~

Competitors analysis NEWSLETTER ?

Linkedin Ads

HUBSPOT

DISPLAY ADS - GOOGLE DIPLAY NETWORK - WIRED (OTHER TECH PUBLISHERS)